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BUILDING A BETTER WORLD

Mr. Michael Dandurand, P.E.

Environmental Engineer

RCRA Corrective Action & Permits Branch

Air & Waste Management Division

United States Environmental Protection Agency, Region VI
11201 Renner Boulevard

Lenexa, KS 66219

RE: Semiannual Progress Report
Former Maytag Newton Laundry Products Plant #2 Facility
Newton, lowa
RCRA ID No. IAD005285689
Docket No. RCRA-07-2010-0012

Dear Mr. Dandurand:

On behalf of Whirlpool Corporation (Whirlpool), and in accordance with Section V. Paragraph 62
of the Administrative Order On Consent, MWH, as the designated supervising contractor, has
prepared this Semiannual Progress Report for activities conducted at the former Maytag
Newtown Laundry Products Plant #2 Facility (Facility) during the six-month period ending
September 30, 2015.

If you have questions regarding the enclosed submittal, please contact me at 515-251-1053.

Sincerely,

Karin H. Wilhelm, PMP

RCRA
LT
544727

/khw:vas
Enclosures
cc. Robert Karwowski — Whirlpool Corporation
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SEMIANNUAL PROGRESS REPORT
OCTOBER 2015
MAYTAG CORPORATION

NEWTON LAUNDRY PRODUCTS PLANT #2 FACILITY - NEWTON, IOWA

Activity to be Reported Pursuant
to IL.F of the SOW

Description of Work Performed or Scheduled

Description of Work Plan activities 1. April 8, 2015 — Submittal of Semiannual Progress Report to USEPA.

completed during the reporting 2. May 6, 2015 — Completion of Spring Groundwater Monitoring Event.

period. 3. June 3, 2015 — Submittal of Data Summary for Spring Groundwater Monitoring Event.

Description of changes made during | 1. None.

the reporting period.

Summary of contacts, during the 1. None.

reporting period, with

representatives of the local

community, public interest groups or

State government concerning

activities at the Facility.

Summary of problems or potential 1. Facility access and implementation of environmental covenant initially uncertain due to transfer of

problems encountered during the Facility property ownership from AG/IRG to Lincoln Investors, LLC (Lincoln Investors) on March 16,

reporting period. 2015, as discovered in May 2015. However, recent developments indicate access is provided
through property deed and Lincoln Investors will allow an environmental covenant to be placed on the
facility.

Actions being taken to rectify 1. USEPA Notification.

problems. 2. Communication with Lincoln Investors.

3. Extension of Remedy Implementation Work Plan Deadline.

Changes in project coordinator,
principal contractor, laboratory,
and/or consultant during the
reporting period.

—_

Change in consultant project manager from Brian Broderick to Karin Wilhelm of MWH in May 2015.
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SEMIANNUAL PROGRESS REPORT
OCTOBER 2015
MAYTAG CORPORATION

NEWTON LAUNDRY PRODUCTS PLANT #2 FACILITY - NEWTON, IOWA

Activity to be Reported Pursuant
to IL.F of the SOW

Description of Work Performed or Scheduled

Projected work for the next 1. Preparation of Remedy Implementation Work Plan.
reporting period. 2. Implementation of Environmental Covenant on Facility property.
3. Initiate annual groundwater monitoring in accordance with Remedy Implementation Work Plan.
4. Initiate annual site inspection activities in accordance with Remedy Implementation Work Plan.
5. Conduct well abandonment activities in accordance with Remedy Implementation Work Plan.
Other relevant documentation, _ 1. April 20, 2015 — USEPA Notification of Spring Groundwater Monitoring Event.
including, but not limited to copies 2. May 26, 2015 — USEPA Notification of Change in MWH Project Manager.
of laboratory/monitoring data L )
received and/or generated during 3. June 2, 2015 — USPEA Noatification in Property Ownership Transfer.
the reporting period. 4. June 3, 2015 — Data Summary for Spring Groundwater Monitoring Event.
5. July 20, 2015 — Request for Remedy Implementation Work Plan Deadline Extension
6. September 21, 2015 — Request for Remedy Implementation Work Plan Deadline Extension
Other activities conducted by the 1. Continued operation of extraction well EW-1.
Facility (e.g. project-specific 2. Update of extraction well daily notification distribution list.
reporting requirements). ) ) i )
3. Preparation of draft evidence of financial assurance.
4. Preparation of draft Environmental Covenant.
5. Preparation of draft Remedy Implementation Work Plan.

Conclusions and 1. Continued discussions with Lincoln Investors and USEPA to coordinate facility access to complete

Recommendations. activities, including implementation of an environmental covenant, in accordance with Remedy
Implementation Work Plan.

Notes:

CMI = Corrective Measures Implementation.

SOW = Statement of Work.

USEPA = United States Environmental Protection Agency.
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